Sampson County CTP
Satus Report

October— December, 2015

Study Contacts

o TPB Project Engineer:
0 Suzette Morales; (919) 707-0947; smorales@ncdot.gov

o RPO: Mike Rutan; (910) 323-4191 x34; mrutan@mccog.org
o Division 3: Lin Reynolds, District 2 Engineer; (910) 592-6174; lereynolds@ncdot.gov
o Loca: Mary Rose, Clinton-Sampson Planning Director; (910) 299-4904 x3018;

mmr @cityofclintonnc.us
Study Schedule
Start of Study LEIEr.......oooieieiie e Complete (April 2012)
First CTPMEEEING......ceieiiiieiiiee e Complete (April/October 2012)
Develop CTP VISION ....coiiiieiiiie e Completed (September 2013)
ColleCt/FOrecast SE.........cooooiiiiiieiiiie e Completed (April & June 2014)
Develop AnalySISTOOI.......cooiiiiiiiieeie e Complete (December 2014)
Deficiency ANAlYSIS......cooiieiiiieeiie e Complete (March 2015)
Develop Draft CTP ......coocieeiiieeiee e Complete (August 2015)
Draft CTP 10O LOCEIS......cccveiiiiieeiee e Complete (September 2015)
[IoTor= 1Yo (o] o 11 To] o () SRR Complete (November 2015)
NCDOT AdOPLION ....eeieiieieeiiee e 2/28/2016
CTP MapsDistributed..........cccoiiiiiiiiieiiee e 3/31/2016
DOCUMENTALION ... e 4/30/2016
StUAY ClOSEOUL.......eeiiiiieiiiie et 5/30/2016

Recent Activities
o Sampson County CTP Adoptions

o 10/6/2015 - City of Clinton o 11/10/2015 - Town of Harrells
o 10/15/2015 — Town of Salemburg o 11/10/2015 — Town of Roseboro
o 10/20/2015 —Town of Autryville o 11/10/2015 — Town of Garland
o 11/2/2015 — Sampson County o 11/17/2015 —Town of Turkey
o 11/9/2015 - Newton Grove

Upcoming Activities

o 1/13/2015 - CTP Maps Endorsement by Mid-Carolina RPO TCC
o 1/26/2015 - CTP Maps Endorsement by Mid-CarolinaRPO TAC
o Internal Review of Draft CTP Report



